

**Distance Learning Management
Implementation Plan Milestones
Appendix 2
June 2000**

<i>Fiscal Year</i>	3 rd Quarter '00	4 th Quarter '00	1 st Quarter '01	2 nd Quarter '01	3 rd Quarter '01	4 th Quarter '01	1 st Quarter '02	2 nd Quarter '02	3 rd Quarter '02	4 th Quarter '02
Prioritize candidates	█									
Select prototype course		█								
Contract and develop				█						
Alpha test					█					
Evaluate/Revise					█					
Beta test							█			
Evaluate/Revise							█			
Deploy to field								█		
Evaluate feedback									█	
Revise as necessary									█	